

Element	January	February	March	April	May	June	July	August	September
Electronics/wiring	Circuit board design & documentation for shadow lighting/sound system	Fabrication of shadow lighting/sound system	Fabrication of shadow lighting/sound system	Bench-testing			Test and debug	Test and debug	
Electronics/wiring				Design gallery interface	Fabricate gallery interface	Fabricate gallery interface	Install, test and debug	Test and debug	
Electronics/wiring				Design additional lighting	Fabricate additional lighting	Fabricate additional lighting	Install, test and debug	Test and debug	
Electronics/wiring								Set up electronics & lighting on-playa, beginning on August 22, 2012	Break down electronic components, pack, and remove all traces.
Art	Gallery design	Recruit artists	Artists working on gallery pieces	Artists working on gallery pieces	Artists working on gallery pieces. Art deadline: May 31	Create transparencies for installation in gallery console			
Art			Design metal silhouettes		Fabricate metal silhouettes				
Art							Paint and embellish gallery and speaker mounts	Paint and embellish gallery and speaker mounts	
Art				Design shadow puppet display		Fabricate shadow puppet display	Paint shadow puppet display		
Sound/music		Initial selection				Based on artwork submitted, make final music selections and create playlists.		Set up sound & speakers on-playa, beginning on August 22, 2012. Perform sound checks.	Break down sound components, pack, and remove all traces.
Structural					Design gallery console	Build gallery console			
Structural					Design speaker mounts	Build speaker mounts			
Structural						Reserve scaffolding rental		Integrate scaffolding with lighting and motorized silhouette components	
Structural					Design system for rotating metal silhouettes	Fabricate motorized system for rotating silhouettes	Test and debug	Test and debug	
								Set up scaffolding & consoles on-playa, beginning on August 22, 2012	Break down structural components, pack, and remove all traces.
Transportation						Reserve trailer for transport		Load and deliver components to playa. Set up installation, beginning on August 22, 2012	Pack and remove all traces.
<b>Budget Installment</b>		<b>\$2,000.00</b>			<b>\$2,300.00</b>	<b>\$1,250.00</b>		<b>\$1,050.00</b>	<b>\$6,600.00</b>